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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 886 Date: 29-Jul-2013 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 420

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- See Pamela Gagnier's diary for the S1/S2 Shear Key modification work today as she is tracking the
labor, equipment, and work progress of Conco and Harris Salinas personnel. Brian Wolcott is responsible
for ABFJV personnel at Pier 7.

- Verified the angle measurements with the assistance of Damon Brown for the S2 Shear Key retrofit
Vertical tendon blockouts/bearing plates predominately for the transverse angles which needed to be
corrected from original installation.

- Continued to preplan for the SFOBB LIDAR scan (Erskine Project) by performing a recon on the SAS
and YBITS eastbound bridges. Also continued to consult with various personnel involved with the survey
though conversation and email.

- Preplanned to survey the traffic opening conflict with the cable at panel point 98 and survey the sign
structure near panel point 119 on the Westbound roadway. I tried to take measurements with a plumb bob
on the traffic window conflict with this cable band, however the wind was too strong preventing an accurate
measurement. Also placed marks on the pole of the sign structure near panel point WPP119 with the
assistance of Bleyco electricians.

Bid Item: 001 0-FIS-ELS.327CCO-327 Pier E2 Falsework/Install Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

FOR JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

Work description.

- Installed the south side plate with Nelson studs for the S1 Shear Key retrofit soffit beam. It should be
noted that the top row of Nelson studs was cut to install placement of this plate due to the conflict with
reinforcement at the top which prevented the installation of the side plate. This decision was done under
the direction of ABF engineer Mark McDonald and Adam Reeve. I asked Mark if he was going to shoot
more Nelson studs and he didn't have plans to reinstall the studs. Pamela showed the TY-Lin designers
this issue and they didn't object to what was done, see her diary for more details. Further I informed METS

001 0-FIS-ELS.327
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inspector Jojo Lizardo of this issue to which he passed on the message to his supervisors for
documentation.

No rebar was hoisted to the working platform, hence the operator and crane was not needed today.
Otherwise ABF was merely there to support the 3 subcontractors working on the S1 and S2 Shear Key
retrofits.

Bid Item: 001 0-PTS-ELS.330CCO-330 Pier E2 Post Tensioning

SCHWAGER DAVIS INC.

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SCHWAGER DAVIS INC.

JNM Ron BergenIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

Work description.

- Continued to secure Vertical tendon ducts at the proper transverse angle (0.0 for A and 3.0 towards
concrete for B). Also assisted Conco carpenters with placing the trumpet and blockout for the Through-Cap
5B tendon all on the S1 Shear Key retrofit. See Pamela's diary for discussions with TY-Lin designers on
the conflict with TC5B and the B1S vertical tendon and look at photo below for more details. The SDI
ironworker continued to prepare for placing other ducts. It should be noted that the Vertical and Draped
tendons will be checked again when the formwork and vertical rebar placement is done.

001 0-PTS-ELS.330

Attachment

Eastbound YBITS bridge where methacrylate work is complete and
ready for striping, therefore LIDAR scan points can be set now.

Progress of the East S1 soffit beam rebar, duct, form, and cooling
pipe placement prior to concrete.
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Progress of the West S1 soffit beam rebar, duct, form, and cooling
pipe placement prior to concrete.

The east side of the S2 Shear Key retrofit where the vertical tendon
blockouts need to be set to the correct angle.

Conflict of the bottom Through Cap tendon TC5B and Vertical tendon
B1S, Pamela showed TY-Lin designers this issue.

ABF ironworkers cutting off the Nelson studs of the S1 Shear Key side
plate on the soffit beam under the direction of ABF engineers.
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